Radiogram 7526
Mode to DC1 JIKT1I'2 primary set. Post-EVA Tool Stowage Ops.
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|  GMT | CREW | ACTIVITY
|06:00-O6:10 | |Morning inspection
06:10-06:20 |FE -1 IMO-8. Set up
06:10-06:20 |CDR

Calf volume measurement
06:20-06:30 |FE -1
06:20-06:35 |CDR 5

ody mass measurement

06:35-06:50 |FE -1
06:35-07:05 |CDR IPost-sleep
06:50-07:00 |FE -1 IMO-8. Close out ops
07:00-07:25 |FE -1 IPost-sleep
07:05-07:55 |CDR BREAKFAST
07:25-08:15 |FE -1
07:55-08:25 |CDR Prep for work
08:15-08:25 |FE -1
08:25-08:30 |FE -1 IPLANTS-2. Hardware status check
|08:30-O8:45 | |Daily planning conference (S-band)
|08:45-09:15 |CDR |PromISS 3: hardware stowage
08:45-09:15 |FE -1 |Post EVA medical kit ops
09:15-09:30 |CDR |SODF: pen&ink C&W updates
09:20-09:30 |FE -1 IAQUARIUS. AQU-B hardware activation
09:30-09:40 |FE -1 |SCORPION. Hardware activation
|09:40-09:50 |FE -1 |Air sample collection using Draeger tube air sampler (UMAQ) in DC and SM
09:40-09:50 |CDR |GSC ops
|09:50—10:20 |CDR |DST sampling ops
|09:50-10:10 |FE -1 |Air sample collection using AK-1M absorber in SM and FGB
110:10-10:25 |FE -1 IBCIMH and ISS Wiener time sync. Tag up with specialists (S-band)
110:20-11:05 |CDR IPromISS 3 — hardware stowage
|10:25-10:45 |FE -1 |Ye||ow tag installation on uncertified hardware (Plasma Crystal kit)
110:45-11:05 |FE -1 IAQUARIUS-B. PromISS hardware installation
111:05-12:35 |CDR IHardware transfer ops
111:15-12:45 |FE -1 IPhysical Exercise (TVIS), day 3
|12:40-13:00 |CDR |HRF PC audio data base loading

Stop Orlan 825M3 1* unit from discharging and installation of Orlan
‘12:45'13:05 ‘FE - 825F|)\/I3 2" unit. Tag up with specialists?(Sgband)
|13:00-13:O5 |CDR |MSG glove box - power down
113:05-14:05 |. ILUNCH
|14:05-16:05 |CDR Post EVA tool stowage ops. Tag up with specialists (S-band)
114:05-16:35 |FE -1
116:05-17:05 |CDR IPhysical Exercise (CEVIS)
16:35-16:50 |FE -1 IMS file prep
116:50-17:35 |FE -1 [ELECTRON BEX separator leak check
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117:05-18:20 |CDR |Physical Exercise (RED)
117:35-18:35 |FE -1 IPhysical Exercise (VELO+ Force Loader, cycle 1), day 3
18:20-18:30 |CDR IHRF PC power down
18:30-18:55 |CDR Dai ,

aily plan review
118:35-18:55 |FE -1
18:55-19:10 |. IDPC (S-band)
119:10-19:30 |. Prep for work
119:30-20:00 |. IDINNER (RENAL: pill ingestion)
20:00-20:30 |. Daily food prep
20:30-21:30 |. Pre-sleep
21:30-06:00 |. |SLEEP
Task List ‘FE 1 |Equipment search

|MOLNIYA-LSO: Equipment deactivation

Note: See OSTP for references to US activities
End of radiogram



